

Main Street Sidewalk Project Update – September 13, 2013

Good afternoon,

During the week of September 9, rain and challenges working around the Fairpoint conduit prevented us from pouring concrete pads. The fire hydrant was relocated. The bump outs for the curbing for the street lights, planting bed and tree wells were installed. We completed additional brick work. Conduit was run from 100 Main to beyond Triangle Credit Union. We have had to mill the Fairpoint concrete duct bank in order to create enough depth for the concrete sidewalks.

Next week, we plan to form and pour the tip down at the crosswalk and 4 to 6 concrete pads and the brick work will continue. The planting will begin in the planting beds. The street lights on the West side of Main Street will be installed. We hope to have the Street lights on the West side lit in the next week or two.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. We will continue to do our best to limit obstruction of parking and impacts to businesses.

We appreciate your patience and support. If you have any questions, don't hesitate to contact me or Andy Patrician, Operations Manager on site or at 589-3140. Have a great weekend. Lisa