

Main Street Sidewalk Update: Sept. 4, 2015

Good Afternoon,

During the week of Aug. 31, work continued on the Main Street sidewalk project on Block 3, from East Pearl Street to Temple Street; Block 4, from Eldridge Street to East Pearl Street; and Block 5, from Eldridge Street to East Hollis Street.

The final two concrete pads were formed and poured on Block 4. Concrete pads were formed and poured on Block 3. Underground structure at 172 Main Street was filled in and old concrete removed. Installation of electrical and irrigation conduit continued. Brickwork and plantings continued.

Next week, remaining old brick sidewalk on Block 3 will be removed. Concrete pads on Block 3 will be formed and poured. A granite planter will be installed near the WineNot Boutique. Installation of electrical and irrigation conduit will continue. Electrical work will continue on Block 4 and Block 5.

We appreciate your patience as we work to install new streetlights. That work began the week of Aug. 24. The Main Street Bridge lights on the east side are temporarily not working. We're working to restore the lighting.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Best Regards, Lisa Fauteux, Director of Public Works