

## **Main Street Sidewalk Update: Sept. 11, 2015**

Good Afternoon,

During the week of Sept. 7, work continued on the Main Street sidewalk project on Block 3, from East Pearl Street to Temple Street; Block 4, from Eldridge Street to East Pearl Street; and Block 5, from Eldridge Street to East Hollis Street.

Remaining old brick sidewalk on Block 3 was removed. Drainage work continued in front of WineNot Boutique and Main Street United Methodist Church to tie in two catch basins. Installation of electrical and irrigation conduit continued. Electrical work continued on Block 4 and Block 5. Brickwork began on Block 3.

Next week, drainage work will continue on Block 3. A granite planter will be installed near WineNot Boutique. Installation of electrical and irrigation conduit will continue. Brickwork and plantings will continue.

We appreciate your patience as we work to install new streetlights. That work began the week of Aug. 24. The Main Street Bridge lights on the east side are temporarily not working. We're working to restore the lighting.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Have a great weekend.