

Main Street Sidewalk Update: Oct. 24, 2014

Good Afternoon,

During the week of Oct. 20, work progressed on the Main Street sidewalk project on Block 4, from East Pearl Street to Santander Bank, and Block 5, from Santander Bank to Persian Rug Galleries on the West side.

Four light pole foundations were installed on Blocks 4 and 5, leaving one remaining light pole foundation to be installed on Block 4. Weather conditions interrupted the forming and pouring of concrete pads. On Friday, pads were formed on Block 5, and brickwork continued on Block 4. Two concrete pads on Block 4 will be poured Saturday.

The Traffic Department installed a new pedestrian crossing signal at the intersection of West Hollis Street and Main Street in front of Norton's Classic Café.

Next week, the remaining concrete pads on Block 5 will be formed and poured. Brickwork will continue on Blocks 4 and 5. One remaining light pole foundation on Block 4 will be installed.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Enjoy the weekend.