

Main Street Sidewalk Project Update – September 20, 2013

During the week of September 16th, we poured seven pads, including a tip down for the mid block crosswalk on Block 2. We continued the brick aprons and brick work in front of 100 Main Street on the East side and we put up street light poles on the West side of Main Street. The lights on the West side of Main Street should be lit by the end of next week.

Next week, we plan to form and pour five concrete pads and continue the brick work. The plants will be placed in the planting beds. There is still a fair amount of work to do on Block 2, including removing a tree on Temple Street, moving the traffic box from Main Street to Temple Street, replacing a failing structure, and installing a tip down. Please note that the roots from the tree on Temple Street have caused a structure to fail, are lifting the sidewalk, and are wrapped around the conduit. There is very shallow conduit which leaves us very little room to work.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. We will continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, please don't hesitate to contact Director Lisa Fauteux or Andy Patrician, Operations Manager on site or at 589-3140.