

Main Street Sidewalk Update: Oct. 2, 2015

Good Afternoon,

During the week of Sept. 28, work continued on the Main Street sidewalk project on Block 3, from East Pearl Street to Temple Street; Block 4, from Eldridge Street to East Pearl Street; and Block 5, from Eldridge Street to East Hollis Street.

A granite planter was installed at Temple Street and Main Street. Concrete pads were formed on Block 3. Installation of light poles continued. Brickwork and plantings continued. Lighting was restored to the east side of the Main Street Bridge.

Next week, trench drain in front of 170-172 Main Street will be installed. Concrete pads will be formed and poured on Block 3. Work to complete the street lighting on Block 4 and Block 5 will continue. Brickwork and plantings will continue.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Have a great weekend.