

Main Street Sidewalk Update: Sept. 18, 2015

Good Afternoon,

During the week of Sept. 14, work continued on the Main Street sidewalk project on Block 3, from East Pearl Street to Temple Street; Block 4, from Eldridge Street to East Pearl Street; and Block 5, from Eldridge Street to East Hollis Street.

Drainage work continued on Block 3. Three catch basins and a manhole were raised, and finish paving began in parking spaces on Block 3. One light pole foundation and a tree well were installed. Installation of electrical and irrigation conduit continued. Brickwork and plantings continued.

Next week, installation of electrical and irrigation conduit will continue. Finish paving of parking areas will continue. Two light poles and two tree wells will be installed. Work to install granite planters will continue. Brickwork and plantings will continue.

We appreciate your patience as we work to install new streetlights. That work began the week of Aug. 24. The Main Street Bridge lights on the east side are temporarily not working. We're working to restore the lighting.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Have a great weekend.