

## **Main Street Sidewalk Update: Sept. 25, 2015**

Good Afternoon,

During the week of Sept. 21, work continued on the Main Street sidewalk project on Block 3, from East Pearl Street to Temple Street; Block 4, from Eldridge Street to East Pearl Street; and Block 5, from Eldridge Street to East Hollis Street.

Installation of electrical and irrigation conduit continued. Finish paving of parking areas continued. Two light pole bases and two tree wells were installed. Two granite planters were installed. Installation of light poles began on Blocks 4 and 5. Brickwork and plantings continued.

Next week, a granite planter will be installed at Temple Street and Main Street. Concrete pads will be formed and poured on Block 3. Installation of light poles will continue. Brickwork and plantings will continue.

We appreciate your patience as we work to install new streetlights. That work began the week of Aug. 24. The Main Street Bridge lights on the east side are temporarily not working. We're working to restore the lighting.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Have a great weekend. Best regards, Lisa Fauteux, Director of Public Works.