

Main Street Sidewalk Update: Oct. 3, 2014

Good Afternoon,

During the week of Sept. 29, work progressed on the Main Street sidewalk project on Block 4, from East Pearl Street to Santander Bank, and Block 5, from Santander Bank to Persian Rug Galleries on the West side.

We formed and poured concrete pads in front of Persian Rug Gallery. A catch basin in front of 172 Main Street was moved to prepare for the installation of a banner pole foundation. Two additional catch basins on Block 5 were replaced. Brickwork and plantings continued on Block 4.

Next week, we will finish pouring concrete pads in front of Persian Rug Gallery. Installation of banner pole foundations will begin in front of Scentsas Fine Jewelry and Fay's Fine Cabinetry. Curbing will be removed from City Hall to West Hollis Street and new curbing will be installed. No sidewalk work will be done in front of City Hall Plaza. Electrical and irrigation conduit will be extended. Plantings on Block 4 will continue. Brickwork will continue.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Have a great weekend. Lisa