

Main Street Sidewalk Update: Oct. 10, 2014

Good Afternoon,

During the week of Oct. 6, work progressed on the Main Street sidewalk project on Block 4, from East Pearl Street to Santander Bank, and Block 5, from Santander Bank to Persian Rug Galleries on the West side.

We finished pouring concrete pads in front of Persian Rug Gallery. Installation of banner pole foundations in front of Scentsas Fine Jewelry and Fay's Fine Cabinetry was completed. Curbing was removed from City Hall to West Hollis Street and new curbing was installed. Curbing adjacent to Fay's Fine Cabinetry was removed and new curbing installed. Two catch basin frames and grates were installed on Block 5. Electrical and irrigation conduit was extended beyond City Hall Plaza. Plantings and brickwork on Block 4 continued.

Next week, electrical and irrigation conduit will be extended to West Hollis Street. The installation of electrical wiring will continue on Block 5. Two tree wells and a street light pole foundation will be installed on Block 5. Concrete pads will be formed and poured in front of Norton's Classic Cafe. Plantings and brickwork will continue on Block 4 and Block 5. The sidewalk in front of City Hall Plaza will not be replaced at this time.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Enjoy the Columbus Day holiday weekend.
Lisa