

## **Main Street Sidewalk Update: Sept. 12, 2014**

Good Afternoon,

During the week of Sept. 8, work progressed on the Main Street sidewalk project on Block 4, from East Pearl Street to Santander Bank, and Block 5, from Santander Bank to Persian Rug Galleries on the West side.

Frame work for the tree grates was completed on Block 4. Conduit was extended to Persian Rug Gallery on Block 5, and a tree well and a light pole foundation were installed. Catch basins were replaced near Persian Rug Gallery and a drain manhole was relocated from the sidewalk into the street. Three concrete pads and a tip-down were formed, and one pad and two tip-downs were poured. Brickwork continued.

Next week, two concrete pads will be poured near the entrance to Santander Bank. Sidewalk in front of Persian Rug Gallery will be removed, and electrical and irrigation conduit will be extended to City Hall Plaza. Two tree wells and a light pole foundation will be installed in front of Persian Rug Gallery. Work will begin to form and pour concrete pads near Persian Rug Gallery. Brickwork will continue.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or me at 589-3140. Have a great weekend. Lisa.