

Main Street Sidewalk Update: Sept. 26, 2014

Good Afternoon,

During the week of Sept. 22, work progressed on the Main Street sidewalk project on Block 4, from East Pearl Street to Santander Bank, and Block 5, from Santander Bank to Persian Rug Galleries on the West side.

Brick was installed at the mid-block cross walk near 100 Main Street. One tree well was installed in front of Persian Rug Gallery, and electrical and irrigation conduit was extended to City Hall Plaza. Three concrete pads and one tip-down were formed and poured in front of Persian Rug Gallery. Plantings were started on Block 4. Brickwork continued.

Next week, we will continue to form and pour concrete pads in front of Persian Rug Gallery. A catch basin in front of 172 Main Street will be moved to prepare for the installation of a banner pole foundation. Two additional catch basins on Block 5 will be replaced. Brickwork and plantings will continue on Block 4.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Have a great weekend.