

## **Sidewalk update, August 23, 2013**

This week we were able to complete all the work we planned including the continuation of the conduit work up the East side of Block 2 and the demolition of the old sidewalks. We installed the next street light foundation and continued to form and pour pads.

Next week we will be focusing efforts in front of 100 Main St. We will be peeling up the current material on the sidewalk and exposing and sealing the vault that is under the sidewalk. The sealing of the vault will be a time consuming process and we hope to pour pads over the vault by week's end.

As always we will do our best to limit interruption to traffic and business, however it is necessary to take parking where we are working and we will likely have lane closures during the week. Please do not hesitate to contact Director Lisa Fauteux or Andy Patrician on site or at 603-589-3140.