

July 12, 2013 Sidewalk Update

Weather continued to be a challenge the week of July 8, but we installed the brick, bollards, gates and wiring on the crosswalk on the Main Street Bridge. We finished pouring the concrete pads, planted 4 trees and plants, and continued the brick work on the West side of Block 2.

Next week, week of July 15, we will pressure wash and seal sidewalks, continue with the brick work and plantings. We also plan to prepare the East side for new sidewalks including the removal of bollards, light poles and meters. We will be installing three new catch basin structures on the East side. The gas company will be replacing gas lines at 98 and 100 Main Street which will require the closure of one lane.

We will do our best to limit the obstruction of parking and impacts to businesses. Unfortunately, it is necessary to take parking spaces where we are working. Please do not hesitate to contact Director Lisa Fauteux or Andy Patrician, Operations Manager, on site or at 589-3140 with any concerns.