

Main St. Sidewalk Project - May 3, 2013

This week we continued to make progress on Main Street's Block 2.

Work was completed on the underground conduit including the traffic control conduit. The old pole for the mast arm on the corner of Water and Main was removed and the wiring was connected to the new pole. We formed and poured both tip downs and a pad on the corner of Water and Main Streets.

Tomorrow, Saturday, May 4, two pads will be poured near Baby Butsu (not in front of the entrance); we will skip over Espresso Pizza and pour the pad between Espresso Pizza and Boost Mobile.

Next week (May 6-10) we expect to finish all concrete work on the west side of Block 2. On Tuesday night, we will pour the pad in front of Espresso Pizza and the last pad in front of the entrance of Baby Butsu. After the concrete is poured, the pads will have tarps over them for seven to ten days. Pedestrians will be able to walk on the pads during this time and a green carpet will delineate the walkway. All downtown merchants will have access to at least one entrance at all times during business hours. Once all the concrete is formed, the brick work will begin.

It will be necessary for us to close parking spaces and part of a lane on the west side of Block 2 at certain times during construction. We will only close parking or travel lanes when absolutely necessary. Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we will continue to do our best to get the work done quickly with as little impact to merchants and customers as possible. Please do not hesitate to contact Roy Sorenson, Superintendent of Streets or Andy Patrician, Operations Manager on site or at 589-3140.

Everyone's continued cooperation and patience is greatly appreciated.