

Main St. Sidewalk Project - May 17, 2013

Good Afternoon,

During the week of May 13, we formed and poured 5 pads of concrete, installed three bollards, one granite planter with a tree well, green space with a tree well and work on the mid-block crosswalk on the Main Street Bridge began. The electrical work in front of Cooking Matters was completed. We will be pouring 2 pads of concrete on Saturday, May 18 in front of Cooking Matters.

Due to an unexpected conflict with a sewer manhole that required masonry work the brick work originally planned for this week did not begin.

Next week (Week of May 20) we plan to form and pour 5 to 6 more pads of concrete. The brick work will begin on the West side of Block 2. Our intention is to install additional green space and a light pole foundation. The work will continue on the crosswalk on the Main Street Bridge. All concrete pads will have tarps over them after they are poured for seven to ten days. You will be able to walk on the pads during this time and a green carpet will delineate the walkway for pedestrians. Green carpet will lead pedestrians directly into your storefront to clearly indicate that you are open for business.

We will continue to limit the obstruction of parking and lanes. Unfortunately, it is necessary to take parking spaces where we are working. Our schedule is tentative and subject to change due to weather or unforeseen circumstances. We will continue to do our best to minimize impacts to your business.

Please do not hesitate to contact Roy Sorenson, Superintendent of Streets, or Andy Patrician, Operations Manager on site or at 589-3140.

Thank you for your patience and cooperation. Have a great weekend. Lisa