

## **Main Street Sidewalk Project – May 24, 2013**

Good Afternoon,

During the week of May 20<sup>th</sup>, rain became an obstacle in the completion of our sidewalk work. We poured 2 concrete pads in front of Cooking Matters and a bump out for the crosswalk, paving was completed around the curb, a planting bed was installed and a manhole was repaired on the East side of Block 2. We continued work on the crosswalk on the Main Street Bridge and the brick work began on the West side of block 2.

Next Week we plan to form and pour concrete pads from PCS Metro to Wingate Pharmacy. The brick work will continue on the West side of Block 2. The Main Street Bridge crosswalk including the in road lighting will be installed next week. We anticipate overnight work on the bridge crosswalk on Wednesday, May 29<sup>th</sup> and we will do our best to minimize any impacts to traffic during the construction of the crosswalk. Green carpet leading directly into your storefront will clearly indicate that you are open for business.

We will continue to do our best to limit the obstruction of parking and lanes. Unfortunately, it is necessary to take parking spaces where we are working. As you witnessed this week, weather can have a significant impact on our schedule. We will continue to do our best to minimize impacts to your business.

Please do not hesitate to contact me, Roy Sorenson, Superintendent of Streets or Andy Patrician, Operations Manager on site or at 589-3140 with any concerns.

You should see significant progress in the next couple of weeks. As always thank you for your patience and cooperation.

Have a great Memorial Day weekend. Lisa