

Main Street Sidewalk Project – May 31, 2013

Good Afternoon,

Despite the bad weather and short workweek of May 28 we formed and installed 3 concrete pads and made significant progress with the brick work. Granite curb and in-road lighting for the Main Street Bridge mid- block crosswalk was installed overnight on Thursday after having to reschedule from Wednesday night due to severe weather.

The week of June 3 we plan to form and pour additional concrete pads in front of Castro's and San Francisco Kitchen. Some of the concrete work will be done overnight to allow for less disruption to businesses. The brick work will continue on the West side of Block 2.

The Main Street Bridge crosswalk work will continue next week as additional curb and in-road lighting is installed. This work will be done overnight to minimize traffic impacts. We will notify you when we have a date that the work will be performed. A sandwich board will be placed on the bridge on the day we plan to do the overnight work on the mid-block crosswalk as additional notification. Green carpet will continue to be used to clearly indicate that businesses are open and direct customers to their door.

We will do our best to limit the obstruction of parking and travel lanes and impacts to businesses. Unfortunately, it is necessary to take parking spaces where we are working. We do anticipate impacts to outdoor dining for Castro's and San Francisco Kitchen this coming week. We apologize for the inconvenience.

As you know and as we experienced this week, our schedule is tentative and subject to change due to unforeseen circumstances or inclement weather. Please do not hesitate to contact Superintendent of Streets Roy Sorenson, or Operations Manager Andy Patrician, on site or at 589-3140 with any concerns.