

Main Street Sidewalk Project Update – October 11, 2013

During the week of October 7, the traffic box near Senator Ayotte's office (the corner of Main and Temple) was moved to Temple St. On the east side of Block 2, the brick work continued, a granite planter and tree well were installed and the parking spaces were finish paved. The wiring for the installation of the street lights on the east side of Block 2 was prepared. We trenched across Factory Street to connect the conduit from Block 2 to Block 3 on the west side.

Next week, we plan to finish running the conduit across Factory Street. We will form and pour 3 pads and the tip down on the East side of Block 2. This will leave one small pad on Temple Street that will need to be poured as soon as the meter pit for the irrigation is installed. The brick work will continue and the street lights will be installed on the East side of Block 2. The last two planting beds will be planted.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we will continue to do our best to limit obstruction of parking and impacts to businesses.

If you have any questions, don't hesitate to contact Director Lisa Fauteux or Andy Patrician, Operations Manager, on site or at 589-3140.