

## **Main St. Sidewalk Project – April 26, 2013 Update**

During the week of April 22nd, we successfully installed light pole foundations, set the frames and grates on the new catch basins, ran conduit from the mid-block crosswalk to the mast arm on Water Street, set a raised planter in front of Espresso Pizza and installed a tree well in front of Cooking Matters. While running the conduit, we found unexpected electrical lines encased in concrete and asbestos pipe. Some of the conduit needed to be removed and replaced because it was obstructing the installation of the light pole foundation. An electrical contractor reconnected the electrical line which powers street lights. Due to the unexpected additional work, we will begin to set forms and pour concrete for the sidewalks next week.

Once again, this is a tentative schedule and subject to change due to weather or unforeseen circumstances. We will do our best to minimize inconveniences. Please do not hesitate to contact Superintendent of Streets, Roy Sorenson or Operations Manager, Andy Patrician at 603-589-3140 with any question or concerns.

Thank you for your patience and cooperation. Regards, Lisa