

Main Street Sidewalk Update: Oct. 23, 2015

Good Afternoon,

During the week of Oct. 19, work continued on the Main Street sidewalk project on Block 3, from East Pearl Street to Temple Street; Block 4, from Eldridge Street to East Pearl Street; and Block 5, from Eldridge Street to East Hollis Street.

All concrete pads on Block 3 have been formed and poured. Brickwork continued on Block 3.

Next week, a trench will be dug across Temple Street to tie in electrical and irrigation conduit. A street light foundation will be installed in the crosswalk island at 100 Main Street. Brickwork will continue.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Have a great weekend.