

Main Street Sidewalk Update: Nov. 06, 2015

Good Afternoon,

During the week of Nov. 2, work continued on the Main Street sidewalk project on Block 3, from East Pearl Street to Temple Street; Block 4, from Eldridge Street to East Pearl Street; and Block 5, from Eldridge Street to East Hollis Street.

A trench across Temple Street to tie in electrical and irrigation conduit was completed and the street repaved. Installation of streetlight poles on Block 3 was completed. Plantings and brickwork continued. Sidewalks were power washed and concrete pads were sealed.

Next week, brickwork will continue. Sealing of remaining concrete pads will be completed. Lighting fixtures will be installed along Block 3.

Our schedule is tentative and subject to change due to weather or unforeseen circumstances. As always, we continue to do our best to limit obstruction of parking and impacts to businesses. We appreciate your patience and support. If you have any questions, don't hesitate to contact Andy Patrician, Operations Manager, on site, or at 589-3140. Best regards, Lisa.